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A U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
L HEADING
Date: October 20, 1997
Subject: Bossert Manufacturing Site
UticajjOneida County, New York
From: on, OS
.S. EPA, Region II
val Action Branch
To: J. Fox, EPA
R Salkie, EPA
B. Bellow, EPA
R Cahill, EPA
G. Zuchivs, EPA -
J. Yu, EPA
J. Rotola, EPA
r“ ERRD, Washington (E-Mail)
p o M O'Toole, NYSDEC
\ , J. Dirnan, NYSDEC
b J. Regan, NYSDEC
E. Hamna, City of Utica
S. Boehlert, U.S. Congress, 23rd District
R. Meier, State Senate, 47th District
R. Dostito, Stato Assembly, 116th District
R. Eannace, County of Oneida
SITART
POLREP NO. 3
L BACKGROUND
Site No.: S7
Delivery Order No.: . 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS Nou.. NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
e Demobilization Date: N/A
& » Completion Date: N/A
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. SITEINFORMATION, = .~

Qo

CERCLA incident category: Inactive Praduction Facility

B.  Site Description S

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1007. Qswego Street. in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manutacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contamninated with
PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminate debris, asbestos abatement, decontamination of mechanical
and hydroulic presses, and the partial demolition/shoring of a building,

For a more detailed description, see Polrep No. | (Initial).

IV. RESPONSE INFORMATION ,

‘L

A. Situation
1. Removal Actions to Date

10/13/97 - 10/17/97; On October 13, ERCS added two additional crew members
from OnSite Eavironmental Staffing. Transportation amd disposal . (T&D)
subcontractors visited the site on October 14 for & walkthrough to bid on the T&D
of PCB contaminated debris presently staged in the trimmer room. Bids were due at
the clase of the week Woaden frames covered with poly sheeting were installed in
the first floor windows of Room 7 where the decontamination area and equipment
storage arca arc located. This will provide weather protoction during the upcoming
winter months. Large wooden doors were installed on the exterior entrance of the
trimmer room to provide access for equipment dunng upcoming ‘L&D, On October
16, ERCS began Level C cleanup work in the trimmer room. Activity consisted of
clearing debris to create pathways for equipment and develop safer working
conditions. Gencrator powered lighting was utilized for increased safety.
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START completed the Draft Administrative Record and submitted it to the OSC for
review and approval. Upon approval, the Administrative Record will be placed
in the local repository for review by the public. START also continued to conduct
contractor monitoring, health and safety oversight, technical support, and
documentation throughout all site activity.

2. Enforcement
The PRP Search for the site has been initiated and enforcement efforts are continuing.
Planned Removal Actions

ERCS will award the T&D subcontract during the week of October 20. T&D of PCB
contaminated debris is expected to begin during the week of October 27,

Key Issues

N/A

COST INFORMATION AS OF OCTOBER 20, 1997 *

ERCS Contractor § 1,740,581
START Contractor Costs _ 124,914
Intramural Costs : —203.535
TOTAL $ 2,069,050
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 65.5%

The above accounting of expenditures is an estimate hased on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does not
necessarily represeat an exact monetary figure which the government may include in any
claim for cost recovery.
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